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SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD: 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities, 
quality assurance (CQA), quality control (CQC) and engineering activities for the period November 5 - 11, 2021. 
The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security; 
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project 
Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the project 

SharePoint site is available at the following link:   

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period November 5 - 11, 2021 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   

Comments:  

COMMUNITY LIAISON 

 Nothing to report 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS  
Weekly Progress Meeting: 
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on Wednesday, 10 November 2021 
at 10:00 am: 

 Spokane Tribe of Indians 
 Army Corps of Engineers (USACE) 
 Dawn Mining Company (DMC)/Newmont  
 WME 
 AJAX 
 Stantec 

Meeting Action Items: 
 None.  

EPA Plan/Document Approvals: 
 None.  

Regulatory Site Visit(s): 
 None.   

 

PROJECT: Midnite Mine Remediation REPORT NO:      2021-33 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 
   

(b) (6)
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REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of November 5 - 11, 2021, the following activities were conducted:  

 Newmont excavated, hauled, and placed a small amount of low activity/low reactivity material from the 
west side of the South Waste Rock Pile (SWRP).  Newmont placed the material around the risers in the 
Pit 4 Waste Containment Area (WCA) to build the area up for installation of the backup dewatering pumps 
in the Underdrain and Waste Rock Dewatering Sumps. 

 Newmont decontaminated heavy equipment to improve efficiency of winter maintenance activities and to 
prepare select equipment for demobilization from site. 

 Stantec received results from final 2021 crushing and screening Quality Control samples of Drain Gravel 
and Geomembrane Bedding. All products conformed with project specifications.  

 SSEC-Apex scarified the effluent pipeline alignment along the New Access Road and the Jeep Trail 
between West End Road and Blue Creek Road in preparation for hydroseeding.  Hydroseeding is 
scheduled to begin on 15 Nov. 

 Stantec completed data collection for the end of year survey and aerial image and began processing the 
collected data. 

 Stantec completed annual emission source monitoring of stationary engines following EPA Method 9. 
 Stantec performed the weekly South Pond Embankment inspection and downloaded transducer data 

from the South Pond Piezometer.  The embankment remains stable and water levels in the piezometer 
remain steady. 

 

Table 1 – 2021 Production Estimates  

Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Haulage to Pit 4 

SWRP 0 3,696 -- 577,147 1,183,840 205% 156% 

HSWRP 1,889 0 0% 60,268 2,828 5% 4% 

Pit 4 
Overburden 

0 0 -- 341,740 321,748 94% 96% 

CSZ Cleanup 0 0 -- 4,916 28,700 584% 574% 

Pit 3 Sediments 0 0 -- 35,000 0 0% 0% 

Total 1,889 3,696 196% 1,019,071 1,537,116 151% 133% 

Aggregate Production 

Drain Gravel 8,500 0 0% 275,400 203,164 74% 67% 

Liner Bedding 0 0 -- 9,250 9,414 102% 102% 

Geomembrane 
Bedding 

8,500 0 0% 275,400 195,732 71% 51% 

Total 17,000    0 0% 560,050 408,310 73% 59% 

1 - Truck load assumed to be 27 yd3 

 

Stormwater Pollution Prevention Plan (SWPPP) 

 Completed SWPPP inspection on November 10. No deficiencies or required changes identified. 
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 Newmont completed shaping the west side of the SWRP to flow to a collection sump where stormwater 
will be pumped to the South Pond. 

 Newmont graded the Geomembrane Bedding stockpile to drain 
 Newmont completed grading the crusher pad on the HSWRP to drain. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

 No spills were reported during this week. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

 None. 

The following equipment was demobilized from the Site during this reporting period. 
 None. 

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery. 
 
Materials:  

The following material was delivered to the Site during this reporting period. 
 None. 

CONSTRUCTION QUALITY ASSURANCE 

Project Documentation  
Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices 
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items 
received during this time-period are shown in the table below: 
 
CQA Documentation -Reporting Period November 5 - 11, 2021 

CQC-CQA Field Acceptance Forms 
Acceptance 
No. 

Title CQC-CQA Issue Date 

*2021-17 Stainless Steel Passivation Alternative Procedure ASTM A380 
2021 Annual Inspection of South Pond Piping 
Mine Site - South Pond 
 
CQA Received Requested CQC Clarification on Photo 
Documentation on 11/2/2021 - sent to the EPA for review on 
11/5/2021. 

10/4/2021 - 11/5/2021 
EPA - TBD 

Project DCNs 
DCN No. Title Submittal Date EPA Response Date 
None    
Project ECNs 
ECN No. Title Submittal Date EPA Response Date 
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*2021-01 Monitoring and Control of Phreatic Levels in 
the South Pond Embankment 
Mine Site – South Pond 
 
The EPA requested a Final Report be 
prepared (including all test data) 
 
Stantec received laboratory test data on 
9/14/2021 and is in the process of preparing 
a Final Report. 
 
Newmont received the completed Lab 
Data Summary Memo and approved it on 
10/26/2021.  The Memo was sent to the 
EPA on 10/27/2021 for review. 
 

3/19/2021 
 
 
 
 
 

 
 
 

Conditional EPA 
Approval Received on 

5/11/2021 
 

Final EPA Approval 
Received for the 

Summary Report on 
8/20/2021 

 
EPA Approval of Final 

Report - TBD 

Notice of Non-Compliance 
NNC No. and 
Dates 

Title/Description CQA  CQA/EPA Response 
Date(s) 

*2021-01 New Access Road - Asphalt Compaction 
New Access Road 
 
Sent to Halme Construction on 10/29/2021 
for their proposed corrective action plan. 
 
Received Halme Construction corrective 
action on 11/2/2021. 
 
Halme working on revision to corrective 
action on 11-12-2021. 
 
 
 

10/29/2021 CQA - TBD 
EPA - TBD 

Project RFIs 
 
RFI No. 

 
Title 

 
CQC Submittal Date 

CQA/EPA Response 
Date(s) 

*2021-07 Regulatory Jurisdiction for Use of Explosives 
in the Mined Area (UDS Sump Blasting in Pit 
3 – WAC vs. NFPA) 
Mine Site – Pit 3 
 
WME conducting research to respond to this 
RFI.   
 
WME to send out an email to all to clarify 
the regulatory requirements. 
 

8/23/2021 CQA - TBD 
EPA - TBD 

*2021-09 
  (priority) 

Clarification of Harrowing Requirements 
Mine Site and Effluent Pipeline 

10/25/2021 CQA – 11/3/2021 
Stantec – 11/5/2021 

EPA - TBD 

*HC-2021-13 Culvert Replace and Install Requirements 
Effluent Pipeline 
 
Received EPA comment on 10-14-2021 
regarding minimum longitudinal slopes of 
0.5% on culvert inlets and outlets – specify 
how will this be achieved for the 48-inch 
culvert. 
 
Received revised RFI from Stantec on 
10/26/2021 addressing EPA’s comment on 
slopes. 

9/22/2021 
 
 

CQA – 10/14/2021 
 

CQA – 10/30/2021 
Stantec - 11/1/2021 

EPA - TBD 
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Received Brian Crossley (STOI) 
comments on 11/2/2021 for the 48-inch 
culvert.  EPA to provide input based on 
BC comments. 
 

*HC-2021-14 Pipe Bury Depth Change Request 
Effluent Pipeline 
 
Stantec Engineering Requested Additional 
Information from Halme on 9/30/2021 - 
Grade Shots from Hubs for Item No. 1 
(confirm 4 feet of cover).   
 
Grading is complete along the Jeep Trail - 
additional grade shots will be taken on 10-
26-2021.   
 
Received Halme data on pipe bury depths - 
11/2/2021 for Item No. 1. 
 
Halme to check data provided and 
resubmit or provide additional survey 
data. 
 

9/27/2021 CQA – TBD 
Stantec TBD 
EPA - TBD 

*HC-2021-16 Durability Index Test for Riprap Material 
around Culvert Installed on Lead-Off Ditch 
and Blue Creek Road Bank Stabilization 
New Access Road and Effluent Pipeline 
 

10/12/2021 CQA – 10/30/2021 
Stantec – 11/2/2021 

EPA - TBD 

*HC-2021-17 Direction on What to Do with Large Boulders 
Excavated During Pipe Burial Operations 
Effluent Pipeline 
 
Received approval by Brian Crossley 
(STOI) on 11/10/2021. 
 

10/13/2021 CQA – 11/5/2021 
Stantec – 11/8/2021 

EPA - TBD 

*HC-2021-20 Use of Non-Spec. Type O Riprap - NAR 
Lead-Off Culvert  
New Access Road 
 

10/29/2021 CQA – 11/4/2021 
Stantec – 11/4/2021 

EPA – TBD 

*WTP-2021-03 Spec Section Relevance 
New WTP 
 
Stantec conducted review of 
specifications. 
 

9/16/2021 CQA – 10/31/2021 
Stantec – 11/3/2021 

EPA - TBD 

*WTP-2021-04 Filter Press Clarifications 
11563 - Recessed Plate Filter Press 
New WTP 
 

10/13/2021 CQA – 10/30/2021 
Stantec – 11/6/2021 

EPA - TBD 

*WTP-2021-05 Generator Confirmation  
Sheet 9-7-2 Key Note 6 
New WTP 
 

10/13/2021 Stantec – 10/21/2021 
CQA – 10/30/2021 

EPA - TBD 

*WTP-2021-06 Lime Silo Clarifications 
11267 - Lime Storage and Feed System 
New WTP 
 

10/15/2021 CQA – 10/30/2021 
Stantec – 10/30/2021 

EPA - TBD 

*WTP-2021-07 RO Line Spillway Transition 
File Name 10-96, Sheet 10-99 
New WTP 
 

10/15/2021 CQA – TBD 
Stantec – 11/12/2021 

EPA - TBD 
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CQA question for Design Engineer re 
additional pipeline loads 
 

*WTP-2021-08 RO Connection at Tank 
File Name 10-96, Sheet 10-100 
New WTP 
 

10/15/2021 CQA – 11/5/2021 
Stantec – 11/6/2021 

EPA - TBD 

*WTP-2021-09 DensaDeg Steel Tanks 
11225 - 2.2.A 
New WTP 
 
See RFI WTP-2021-11 below for 
information on revised Technical 
Specification 11225 (Rev. 3) and new 
Technical Specification 13656. 
 

10/15/2021 CQA – TBD 
Stantec – 11/11/2021 

EPA - TBD 

*WTP-2021-10 Motor Corrosive Atmosphere Rating 
16460 – 2.06.C.4.d 
New WTP 
 

10/18/2021 CQA – 11/4/2021 
Stantec – 11/5/2021 

EPA - TBD 

*WTP-2021-11 Collector Arm Scraper Coating 
11225 – 2.6.A 
New WTP 
 
EPA requested a copy of the revised 
Technical Specification 11225 (Rev. 3) on 
11/5/2021.  EPA received the revised 
specification on 11/8/2021.  
 
New Technical Specification 13656 
Welded Steel Tanks received by CQA on 
11/11/2021. 
 

10/18/2021 CQA – 11/4/2021 
Stantec – 11/5/2021 

EPA - TBD 

*WTP-2021-12 Solids Recycle Tank Material 
11225 – 1.2.C 
New WTP 
 

10/19/2021 CQA – TBD 
Stantec – 11/11/2021 

EPA - TBD 

*WTP-2021-14 
 

(same as 
WTP-2021-11) 

Collector Arm Scraper Coating 
New WTP 
 
See RFI WTP-2021-11 above for 
information on revised Technical 
Specification 11225 (Rev. 3) and new 
Technical Specification 13656.   

11/2/2021 CQA – TBD 
Stantec – 11/11/2021 

EPA - TBD 

*WTP-2021-15 Brace Connection 
New WTP 
 

11/2/2021 CQA – TBD 
Stantec – 11/10/2021 

EPA - TBD 

*WTP-2021-16 Overhead Hoist Clarifications 
New WTP 
 

11/3/2021 CQA – TBD 
Stantec – TBD 

EPA - TBD 

*WTP-2021-17 Reactor and Clarifier – Structural Design, 
Support and Anchorage 
New WTP 
 
Need Technical Specification 01545. 
 

11/9/2021 CQA – TBD 
Stantec – TBD 

EPA - TBD 

Submittals 
Submittal No. Title CQC Submittal Date CQA/EPA Response 

Date(s) 
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*02272-15.01 South Pond Geomembrane – 2021 Liner 
Repairs 
Mine Site – South Pond 
 
EPA Requested South Pond Liner Repair 
(patch drawing) with CQA notes added to 
Submittal. 
 

6/21/2021 
Revised 9/21/2021 

 
 
 
 

CQA – 7/22/2021 
 

Received EPA  
Approval with 
Comments on 

9/15/2021 
 

CQA – 9/25/2021 
EPA Final Review  

*02272-16.02 South Pond Liner Repair Data for June 8 
through July 1, 2021 
Mine Site – South Pond 
 
EPA Requested explanation of the South 
Pond berm “curb repair/retrofit” with picture 
added to the Submittal. 

7/7/2021 
Revised 9/21/2021 

CQA – 7-22-2021 
 

Received EPA 
Approval with 
Comments on 

9/15/2021 
 

CQA – 9/25/2021 
EPA Final Review  

 

*02970-09 Mulch and Ground Stabilization 
Mine Site 
 
Engineering response revised on 
10/25/2021 

10/5/2021 CQA – 10/25/2021 
EPA - TBD 

*02272-18 South Pond Liner Repairs – 9/14/2021 
Mine Site – South Pond 

10/6/2021 CQA – 10/11/2021 
EPA - TBD 

*02970-12 
     priority 

Revegetation 
Effluent Pipeline 
 
Revised submittal received on 10/26/2021.  

10/26/2021 
 
 

CQA – 11/1/2021 
EPA - TBD 

*HC-01532-01 Site Pre-Construction Survey for Blue Creek 
Road 
Effluent Pipeline 

9/14/2021 CQA – 9/25/2021 
EPA TBD 

*HC-02593-05 All Manhole Leak Tests  
Effluent Pipeline 

10/11/2021 CQA – 11/5/2021 
EPA - TBD 

*HC-02200-10 
priority 

Copenhaver (Wilbur Pit) Base Course 
Gradation and Proctor 
New Access Road 

10/19/2021 CQA – 11/5/2021 
EPA - TBD 

*HC-02593-06 

 

As-Built Drawing and Leak Test for Manhole 
No. 9 
Effluent Pipeline 

11/5/2021 CQA – TBD 
EPA - TBD 

*HC-02200-12 

 

Effluent Pipeline Density Tests (Station 
36+90 to 121+40) 
Effluent Pipeline 

11/5/2021 CQA – TBD 
EPA - TBD 

*HC-02200-13 

 

Compaction Reports for Subgrade and Base 
Course - NAR  
New Access Road 

11/8/2021 CQA – TBD 
EPA - TBD 

*WTP-01310-1 60-Day Bar Chart Schedule 
New WTP 
 
Newmont/Stantec - No exception taken 
 

10/12/2021 CQA – 11/10/2021 
Stantec – 11/3/3021 

EPA - TBD 
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*WTP-01310-2 Initial Schedule 
New WTP 
 
Stantec/Newmont questions/comments on 
submittal/schedule 11/3/2021. 
 
Sent back to Knight Construction  
on 11/10/2021 - Make Corrections Noted 
and Resubmit. 

10/12/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-02594-1.1 HDPE Pipe PDS 
New WTP 
 
Product Resubmittal on 11/2/2021. 

11/2/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-02596-1 
priority 

HDPE Dual-Containment PDS 
New WTP 
 

10/15/2021 CQA – 11/3/2021 
Stantec – 11/3/2021 

EPA - TBD 

*WTP-16420-1 Service Entrance Section 
New WTP 
 

11/3/2021 CQA – TBD 
Stantec – 11/12/2021 

EPA - TBD 

*WTP-16440-1 Disconnect Switches 
New WTP 
 

11/3/2021 CQA – TBD 
Stantec – 11/12/2021 

EPA - TBD 

*WTP-16461-1 Transformers – Dry Type 
New WTP 
 

11/3/2021 CQA – TBD 
Stantec – 11/12/2021 

EPA - TBD 

*WTP-16462-1 Liquid Filled MV Transformers 
New WTP 
 

11/3/2021 CQA – TBD 
Stantec - TBD 
EPA – TBD 

*WTP-16470-1 Panel Boards 
New WTP 
 

11/3/2021 CQA – TBD 
Stantec - TBD 
EPA – TBD 

*WTP-16500-1 Lighting 
New WTP 
 

11/3/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-16622-1 Stand-by Diesel Electric Generator 
New WTP 
 

11/3/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-15201-1 Valve Actuators (Dezurik & Hayward) 
New WTP 
 
Additional information required from 
Contractor 11/12/2021. 

11/3/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-15230-1 Misc. Valves – Safety Exhaust Valves 
New WTP 
 

11/3/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-15202-1 Hayward  Butterfly Valves 
New WTP 
 

11/3/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-15203-1 Hayward Check Valves 
New WTP 
 

11/3/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-15204-1 Hayward Ball Valves 
New WTP 
 

11/3/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 
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*WTP-15210-1 Dezurik Plug Valves 
New WTP 
 

11/9/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

Other Items 
Date Title Comments 

None   

  * New Documentation Received 

  * Engineer/CQA Acceptance/Information Pending 

  * EPA Acceptance Pending 

Copies of the CQA Logs are being updated and will be located on the project SharePoint site under the 2021 
CQA Folder.  

Site Inspections  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
 None 

Initial Phase Inspections 
 None 

Follow-up Phase and Ongoing Inspections 
 None 

Completion Inspections  

 None 

THREE WEEK LOOKAHEAD SCHEDULE 
Due to the limited activities scheduled for the next three weeks, the Three Week Lookahead Schedule is not 
provided. 
 
Report completed and submitted by: 
 

Andrew Liffring, P.E. 
Project Construction Director 

Photos of pertinent items are provided below. 
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Figure 1 – Surface grading and track walking of Geomembrane Bedding stockpile as part of winter SWPPP preparation., view looking west. 
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Figure 2 – Excavating, loading, and hauling low activity/low reactivity material from the SWRP to be used as fill at the Pit 4 dewatering risers, view looking northeast. 
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Figure 3 – Placing low activity/low reactivity material as fill around the Pit 4 dewatering risers, view looking southeast. 
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Figure 4 – Placing drain gravel around the dewatering risers view looking northeast. 




